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Recently Approved Operable Unit No. 2 Interagency Agreement Milestones 

Wanda Busby 
Operable Unit No. 2 Closure Manager 
EG&G Rocky Flats, Inc. 
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The Environmental Protection Agency and the Colorado Department of Public Health 
and the Environment approved the proposed Lnteragency Agreement (IAG) milestone 
dates for Operable Unit No. 2 (903 Pad, Mound, and East Trenches; OUZ), listed in 
our letter dated September 30,1994 (94-DOE-09286). 

You are being notrfied so that you can incorporate the new dates into planning 
documents. Howevei, as previously discussed. the new dates do not change the 
"baseline" dates for OU2. Rather, the current Major Activity Document dates are to be 
retained as EG&G Milestones. For purposes of the Project Tracking System, the new 
IAG Milestone Date will be the "planned" date and the EG&G Milestone will be the 
"forecast" date. 

OU Milestone Deliverable Milestone Date Miles tone 
New IAG EG&G 

Draft CMSES 
Final CMS/FS 
Draft Proposed Plan 
Final Proposed Plan 
Draft Responsiveness Summary 
Final Responsiveness Summary 
Draft CADROD 
Find CADROD 

July 19, 1996 
December 19,1996 
Januan 10, 1997 
M ~ c h 3 5 .  i997 
August 25,1997 
December 5, 1997 
December 5,1997 
March 3,1998 

4/11/96 
813 019 6 
9/13/96 
11/26/96 
5/6/97 
8/8/97 
8/8/97 
11/4/97 

If you have any questions, please contact me at extension 7199. 
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Scott Grace 
Manager Operable Unit No. 1 
Environmental Restoration 

Major System Acquisition 
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cc: 
C. Gesalman, EM-453, HQ 
E. Dille, ER, RFFO 
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